CERTIFICATE OF -
SUBSTANTIAL COMPLETION ARCHITECT

SISIE[S) ¢

CONTRACTOR " C E EVE D
AIA DOCUMENT G704 FIELD N ‘
(Instructions on reverse side) OTHER '

PROJECTE: Otter Creek Clubhouse and PROJECT NO.: 2713 PINNA.

(Name and address) Community Building hy . o ‘ - l:i - 1Y
Otter Creek Golf Course CONTRACT FOR: C1ubhBINMAGLRCSNEIRUSII N o r i
Ankeny ; Towa CONTRACT DATE: May 19 :’ 2008

TO OWNER: ' TO CONTRACTOR:

(Name and address) (Name and address) Pinnacle Construction Group

City of Ankeny

410 West First Street 10626d3usEin Drive
Ankeny, Iowa 50023 Urbandale, Iowa 50322

DATE OF ISSUANCE: 4-22~09
PROJECT OR DESIGNATED PORTION SHALL INCLUDE:

Interior of upper and lower level of clubhouse,

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief,
to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion
thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for its
intended use. The date of Substantial Completion of the Project or portion thereof designated above is hercby established as

2~1-09
which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

Exterior of Clubhouse and related site work,

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the respon-
sibility of the Contractor w complete all Work in accordance with the Contract Documents.

Partners & Sirny LLP %WLM 4.21 09
= ‘ 4

ARCHITECT DATE

The Contractor will complete or correct the Work on the list of items affichéd héfets withii ten’ (10) days from
the above date of Substantial Completion.

Pinnacle Construction Group % ‘7’-27-07
BY -

CONTRACTOR DATE

The Owner accepts the Work or designated portion thereof as sub,

assume full possession thereof at
Five 0'Clock P.M, (time) on

(date).
City of Ankeny

| /by
OWNER ﬁ DATE/

The responsibilities of the Owner and the Contractor ﬁé security, maintenance, heat, utilities, damage t¢ the Work and insurance
shall be as follows: L
(Note—OQwner's and Contractor's legal and insurance counsel should determine and review insyrance requirements and coverage,)

CAUTION: You should use an original AIA document which has this caution printed in red.
An original assures that changes will not be obscured as may occur when documents are reproduced.
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PARTNERS & SIRNY architects

Otter Creek Golf Course

Punch List 4/15/2009
Room Issue Initial
Lower Level

001-Stair 1. Provide 1#6 base ai steel stringer

N

. Patch GB soffit and paint the wall color

003-Cart Storage

. Instali golf cart bumper at GB walls& align with golf cart bumper

. Verify moisture at west steel beam pocket and repair

(W=

. Paint all doors and frames

. Restripe the golf cart stripes per plan and seal concrete floor typ. Lower level

004-Mech/Elec

—_

. Verify moisture on floor at Janitor sink

Main Level

100-Proshop 1. Remove paint on door and frame 100A
2. Paint mechanical grilles at west wall same as wall color
3. Remove glue and scratch at back cash wrap counter top
4. Adjust screws at floor strike and provide door mounted hold opens at interior pair of doors
5. Reset ACT SW corner

101- Pro office 1. Reset ACT

102-Storage 1. Complete insulation on exposed duct work
2. Clean mechanical pipes SW comer

104-Hall 1. Remove oil on floor near doors 104

105-Men . Install vinyl at vestibule

. Install toilet partitions and grab bars

N | =

. Install PVC sleeve at vanity per detail




Room

Issue

Initial

106-M lockers

Install 1#6 wood valence at wood lockers

Touch/clean and paint GB at tile GB fransition

. Touch up paint at ceiling

Replace cracked file at shower curtain and grab bar

1
2
3
4
5

. Verify and seal bracket blocking for shower seat and adjust hinge movement

107-Women

1.

Same as 105-men

108-W lockers

1.

install 1#6 wood valence at wood lockers

. Touch/clean and paint GB at tile GB transition

b

. Verify and seal bracket blocking for shower seat and adjust hinge movement

108-Gallery

. Reset ACT at door 110

. Install sealant at fioor file CJ

. Remove dark stain mark and blend at head trim of door 1238

O | [N (=

. install ACT at vestibule of door 112B

. Reset ACT west end

110-Office

. Reset ACT

™[ =

. Touch up taping/ GB and repaint room

111-Storage

. Paint all walls,doors and frames

N|—

. Patch GB at mechanical penetrations of outside wall

112-Kiichen

. Install all missing ACT

. Install sealant at floor tile CJ

. Seal PVC pop/beer lines to FRP wall panels

PlWN|

. paint all doors and frames~ ~ :

115-Toilet

-

. Install wood valence at vanity

2. Replace the two down light lamps with the maximun watt lamp for higher light level

116-Men

. Install vinyl at vestibule

. Install PVC sleeve at vanity per detail

L

. Install toilet partitions and grab bars

. Touch up sealant toilst fixtures and vanity/ tile fransition




Room Issue Initial
117-Women 1. Same as 116 men

118-brides 1. Install Vinyl

119-Coats 1. Install coat racks

121-Prefunction 1. touch up paint at fire panel and install panel

122- Banguet 1. Reset ACT

123-Meeting 1. Reset ACT

126-Srorage 1. Paint ships ladder

127-Kitchen

. Complete all final hook up and test equipment

[T =Y

. touch up glue and glue down FRP/ tile base transitions

128-Bar

. Install 88 bar rail and pass thru counter

. Verify if S8 legs can be removed from north side hand sink

provide a sanitary wrap around beer line from PVC fo beer tap and cap PVC

. Owner to consider a additional $S shelf between glass wash and drain board

. the wood back bar requires repair work to wood veneers. Verify with arch of solution

. fill and finish all nail/screw holes at back bar

SEREERANE

. clean glue at floor file front bar

129-Grill

. Replace broken window pane east side

. Touch up paint at north and east side

. Reset ACT north side

B INo | =

. Paint mechanical grilles at west wall same as wall color




[Reom issue Initial l

General 1.Remove all construction materials and final clean

2. Install all M,E& P hook ups, lables, plate covers, gscutcheons,grilles and louvers
3. Complete all required city inspections

4. Set all finish nails and fill all holes in running frim and case work

5. Wash down and flaten bubbles and seams on all vinyl wall covering

8. Adjust and install all door butts,strikes,closers and panic devices

7. install FEC and FEB per plan
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